



Software Development Proposal



Software Development Proposal

Deloitte.

1. Overview

This proposal outlines the development of a private, internal dashboard for Daikibo. The goal of this project is to create a centralized monitoring system that displays the real-time health status of 9 specific machines across Daikibo's 4 factories using telemetry data.

2. Scope

The project encompasses a single-page web dashboard with the following features and constraints:

- **Security:** *The dashboard will be strictly accessible only from within Daikibo's private intranet.*
- **Authentication:** *User access will be integrated with Daikibo's existing internal authentication server, allowing employees to use their current company-wide credentials.*
- **User Interface:** *As illustrated in the provided wireframes, the dashboard will feature a clean, single-page list of all monitored devices.*
- **Interactivity:** *The view will feature collapsible and expandable sections at both the factory level and the individual device level, allowing users to drill down into the historical status logs of specific machines.*

Software Development Proposal

✓  Daikibo Factory Meiyō	Last update: <1min ago	◀
✓  Daikibo Factory Seiko	Last update: <1min ago	◀
✓  Daikibo Berlin	Last update: <1min ago	◀
✗  Daikibo Shenzhen	Last update: <1min ago	▼
✗  CNC	Last update: 2min ago	▼
✗  Status: Unhealthy	2min ago	
✓  Status: Healthy	12min ago	
Load More		
✓  LaserCutter	Last update: <1min ago	◀
✓  HeavyDutyDrill	Last update: <1min ago	◀
✓  SpotWelder	Last update: <1min ago	◀
✓  LaserWelder	Last update: <1min ago	◀
✓  MetalPress	Last update: <1min ago	◀
✓  Furnace	Last update: <1min ago	◀
✓  ConveyorBelt	Last update: <1min ago	◀
✓  AirWrench	Last update: <1min ago	◀

3. Estimate

The estimated total time to complete this project is **120 man-hours**. This is broken down into the following phases:

- **Development (Front-end & Back-end):** 70 hours
- **Testing (Unit testing & QA):** 30 hours
- **Integration (Intranet setup & Auth syncing):** 20 hours

4. Timeline

1. 1st of September 2024] **Design starts**
2. **15th of September 2024:** Core development begins
3. **5th of October 2024:** Internal testing and Quality Assurance (QA) phase
4. **15th of October 2024:** Integration with client intranet and final deployment

5. Support

Following the successful deployment of the dashboard, our team will provide continuous product support. The client can rely on us for immediate bug fixes, routing of support tickets, and the development of new functionality or feature updates as Daikibo's monitoring needs grow.